
                                     (Attachment  6) 
 

EMERGENCY WATERSHED PROTECTION PROGRAM, FLOODPLAIN 
EASEMENTS BUSINESS PROCESS FLOW CHART 

ACTION 1 – Landowner submits application 

ACTION 2 – Determine landowner eligibility, 
obligate funds for preliminary title search and 
records search  

 

If ineligible - STOP 

ACTION 3 – Determine land eligibility If ineligible - STOP 

ACTION 4 – Make tentative funding 
selections 

ACTION 6 – Unfunded, eligible 
applicants receive deferral letter 

ACTION 5 – Successful applicants 
receive letter of tentative acceptance 

ACTION 7 – Determine the GARC 
initial easement purchase offer 

ACTION 8 – Provide Option Agreement 
to Purchase (OATP) to landowner 

Landowner rejects 
offer - STOP 

ACTION 9 – Landowner accepts offer 

ACTION 13 – Complete easement acquisition 

ACTION 14 – Complete final restoration 
plan and develop contract documents 

ACTION 10 – State Conservationist 
or designee signs option, obligate 
acquisition funds 

ACTION 11 – Procure legal boundary 
survey, obligate survey funds 

Landowner drops out at any point 
after signing OATP – conduct cost 
recovery 

ACTION 15 – State Conservationist or 
designees signs contract, obligate 
restoration funds 

ACTION 12 – Complete final 
engineering designs and surveys* 

*This action item should begin 
when the Option Agreement to 
Purchase is signed.  Actual 
implementation of the 
restoration should not proceed 
until the easement is actually 
acquired (closed) except in 
special circumstances as 
provided in policy. 

ACTION 16 – Implement restoration plan 

ACTION 17 – Easement monitoring, management, and enforcement 


